

Upper Little Conestoga Interceptor Rehabilitation Phase 5

Upper Little Conestoga Interceptor Rehabilitation Phase 5- This is the fifth and final phase of the 5-year interceptor rehabilitation project, which will rehabilitate 5,209 feet of interceptor, 15 manholes, and include 4 stream crossings in East Hempfield and Manheim Townships. Spiniello Infrastructure Worldwide was awarded this contract during the April 2025 Authority Board Meeting.



Notice to proceed- June 17, 2025/ Substantial Completion January 13, 2025

Update (8-25-2025)

The Project started on July 10, 2025. Site staging and preparation for pipelining in progress. Bypass pumping system installation in progress.